COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2019

ESTI MATE SUMMARY 07: 36: 16
CONTI D: C21978 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  56.13 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $  2,133,735.51 PARTI Cl PATI NG $ 398, 993. 94 $ 104, 512. 86
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 70% TOTAL EARNI NGS 398, 993. 94 104, 512. 86
FUNDS AVAI LABLE: $ 1,734,741.57 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 398, 993. 94 104, 512. 86
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9, 963.79 -3,135.38
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 389, 030. 15 101, 377. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 389, 030. 15 101, 377. 48
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 101,377.48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
748. 000
EACH
40. 00000
401. 000
EACH
30. 00000
25. 000
LF
25. 00000
77. 000
EACH
250. 00000
264. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3, 732. 000
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

156. 000
18. 000
174.000

0. 000
0. 000
0. 000

26. 000
17. 000
43. 000

120. 000
56. 000
176. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

863. 240
250. 400
1,113. 640
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0005 07: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 844. 000 3, 558. 700
SF 1, 110. 230 21,371.93
19. 25000 4,668. 930 89, 876. 90
0065 614-00013 Sign Panel (Class IIl) 2,394. 000 28. 000
SF 0. 000 0. 00
25. 00000 28. 000 700. 00
0070 614-00615 Steel Sign Post (W 6x15) 206. 000 0. 000
LF 39. 000 1, 755. 00
45. 00000 39. 000 1, 755. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 10. 000
EACH 5. 000 925. 00
185. 00000 15. 000 2,775.00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 913. 000 217.000
Sli pbase
P ) EACH 118. 000 35, 990. 00
305. 00000 335. 000 102, 175. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 277.000 65. 000
Sli pbase)
EACH 12. 000 4,740.00
395. 00000 77.000 30, 415. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 2. 000
EACH 11. 000 16, 500. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0.500
LS 0. 000 0. 00
133, 735. 00000 0. 500 66, 867. 50
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 600
LS 0. 150 720. 00
4, 800. 00000 0. 750 3, 600. 00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0. 000 0. 00

510. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0005 07: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 0. 000 0. 00
14. 27000 0. 000 0. 00
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 0. 000 0. 00
15. 19000 0. 000 0. 00
0125 627-30405  *Preformed Thernopl astic Pavement MarKking 8, 867. 000 0. 000
(Wr d- Synbol )
SF 0. 000 0. 00
12. 88000 0. 000 0. 00
0130 627-30407  *Prefornmed Thernopl astic Pavement MarKking 2, 784.000 0. 000
(Wor d- Synbol ) (Spe
SF 132. 500 2,163.73
16. 33000 132. 500 2,163.73
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 11, 299. 000 0. 000
Li ne
) SF 112. 000 1, 411. 20
12. 60000 112. 000 1,411. 20
0145 630- 00000 Fl aggi ng 200. 000 2.000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 150. 000 53. 000
DAY 17. 000 5,100. 00
300. 00000 70. 000 21, 000. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 0. 000 0. 00
25. 00000 11. 000 275.00
0160 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 11. 000
EACH 0. 000 0. 00
25. 00000 11. 000 275. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 2.000 50. 00

25. 00000 2.000 50. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0005 07: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 400. 000 98. 000
EACH 82. 000 410. 00
5. 00000 180. 000 900. 00
0185 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 20. 000 3.500
DAY 3.500 350. 00
100. 00000 7.000 700. 00
0190 630-85041 Mobi | e Attenuator 75. 000 16. 000
DAY 7.000 1, 960. 00
280. 00000 23.000 6, 440. 00
0195 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,133,735.51% 104,512.86$% 398, 993.93

PROJECT TOTAL CURRENT AMI $ 2,133,735.51% 104,512.86$% 398, 993.93



